
 

SECTION 800.00 – CONSTRUCTION AND ENGINEERING INSPECTIONS 

SECTION 810.00 – GENERAL  

The Idaho Transportation Department (ITD) may use Consultant Engineering services for the 
management and administration of construction contracts throughout the state on a selected basis.  
Consultants may be used to balance peak construction workloads, to assist with projects requiring special 
technical expertise and to perform constructability reviews.  Each District or Section shall determine their 
needs for consultant services and obligate the necessary funds required for the agreement. 

The Consultant work force will be considered an extension to ITD, performing the same tasks and 
procedures as ITD’s employees assigned to the Resident/Region Engineer, and will perform services in 
accordance with ITD and federal standards, specifications, and policies. 

To be most effective, the constructability review should be a part of the Final Design Review.  If a 
constructability review is not desired, the Consultant should at least participate in the Final Design 
Review. 

The same process as outlined in the previous chapters will be used to solicit and select a Consultant, and 
negotiate and implement a professional service agreement.  As provided for in 23 CFR 172.9(d), all 
contracts for a consultant to act in a management role for ITD must be approved by FHWA. The 
Resident\Region Engineer shall designate an Agreement Administrator to monitor Construction 
Engineering and Inspection (CE&I) agreements.  The Agreement Administrator will coordinate the work 
with Consultant Administration Unit throughout this process.  The Agreement Administrator will 
administer the agreement by checking the Consultant’s monthly invoicing, guaranteeing sufficient funds 
are obligated, adjusting agreement time, requesting any supplemental agreements, evaluating the 
Consultant’s performance, and finalizing the agreement. 

SECTION 820.00 – SCOPE OF SERVICES 

The detailed Scope of Services must be completed by the Agreement Administrator and will describe 
what services are needed for the project.  The Consultant and the Agreement Administrator shall negotiate 
each work task contained in the Scope of Services.  CAU has a general scope of work for this type of 
service.  A copy may be requested from the CAU.   

SECTION 830.00 – ESTIMATE OF COST 

The estimated cost of the services shall be established during the negotiation process.  The cost will be the 
sum of the labor cost, the combined overhead, the fixed fee, approved direct costs, and any subconsultant 
costs, in accordance with Section 400, Agreement Preparation. 

When the need for overtime is agreed upon in the negotiation, the overhead rate and negotiated fee 
multiplier are not to be applied to the premium time paid. 

The overhead rate for Construction Engineering and Inspection (CE&I) agreements must be approved by 
the ITD Internal Review section.  Since these agreements require the Consultant to work in the field and 
not in their office, an applicable overhead rate (usually lower) must be used. 

Any direct costs, other than Direct Labor, should be determined during the negotiation process.  
Relocation costs should not be allowed with this type of agreement.  However, special circumstances may 
justify some compensation to the consultant.  If long-term subsistence is negotiated, these costs should 
not exceed the rates set in the Federal Travel Regulations or ITD Travel policy, whichever is less.  These 
costs will need to be accepted by the Consultant Administration Unit and Internal Review before the 
agreement is implemented. 

When renting a room, apartment, house or other lodging on a long-term basis (e.g. weekly, monthly), the 
following expenses are considered part of the lodging cost. 
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• Furniture 

• Cost of Utilities 

SECTION 840.00 – ADMINISTRATION 

The Consultant will administer the construction contract within the same ITD guidelines and 
requirements used by ITD personnel.   

The Agreement Administrator’s role is to observe and verify that ITD policies and procedures are being 
followed and the plans and specifications are being adhered to.  The Agreement Administrator should be 
available to assist the Consultant as needed.   

The Agreement Administrator must provide the Consultant with one fully executed copy of the 
construction contract and an appropriate number of plans and proposals to administer the contract.   

The Agreement Administrator should advise the consultant to acquire the following documents:   

• Standard Drawings,  

• Standard/Supplemental Specifications, 

• Pertinent Local Government Agency Standards,  

• Construction Manual,  

• ITD Materials Testing Manual,  

• Materials Policy and Procedure Directives Manual,  

• Manual on Uniform Traffic Control Devices,  

• ITD Traffic Control Manual,  

• Other references noted in the Special Provisions, and  

• Latest updates of any references supplied. 

The Agreement Administrator, as ITD’s liaison with the Consultant, should at the very beginning of the 
project, establish guidelines and channels for timely flow of all project information.  A direct 
communication link shall be established for all involved parties in order to provide ITD with a 
knowledgeable, on-site source of scrutiny, evaluation, comment, and judgment. 

The Agreement Administrator may encourage the Consultant to contact and communicate with other 
necessary ITD sections, such as Materials, Bridge Design, Traffic, Roadway Design, etc., including Local 
Government, and other Consultants that may have contributed to the Construction Contract.   

After the consultant agreement is executed and prior to the beginning of construction, the Agreement 
Administrator and the Consultant will work together to prepare the partnering workshop and pre-
construction conference.  (The pre-construction conference is very important for an effective start of a 
construction project.  The Agreement Administrator and the Consultant will coordinate and conduct the 
meeting in accordance with Chapter 1 of the Contract Administration Manual.) 

The Agreement Administrator will conduct inspections of the project to ensure contract and specification 
compliance by both the Consultant and the Contractor. 

 




